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ABSTRACT
The objective of this research is to classify risk factors and their ranking in terms of their probability and impact on 
construction projects in the oil and gas sector, to test the relationship between the causes and effects of risk factors and 
then develop the risk map to facilitate the planning of risk response strategies. To achieve this objective, researchers invited 
practitioners and engineers who are comprising a statistically representative sample of oil and gas sector population 
to joining a structured questionnaire survey. A total of fifty-one (51) factors were short-listed to be made part of the 
questionnaire survey. The survey was conducted with 357 participants of construction project teams as a sampling of 
populations from all oil and gas sectors in Yemen. The relative importance index (RII) method was applied to prioritize the 
project risk factors. RII data were used to develop a risk map for oil and gas construction projects. Correlation coefficient 
and reliability tests also carried out to know the relationship between risk factors and check the validity of the research. 
The reliability test of the questionnaire was 0.974 for the cause of risks and 0.81 for the effects, which considered very 
high value. RII analysis and risk map shown the most critical risk factors effected on project success. There is a significant 
contribution expected from this research, especially for companies operating in the oil and gas and other organizations 
that plan to invest in this field, in addition to expected benefits for the governments and researchers in this field due to lack 
of research in this field.
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INTRODUCTION
The developing countries such as Yemen need to develop 
and construct more development projects in order to increase 
economic growth and to generate more sophistication 
and job opportunities, as the projects require considerable 
amounts of investments. In this context, any loses (duration, 
resources and cost) will result in a significant financial loss, 
nevertheless, due to the various risk factors associated with 
these megaprojects, which would have a significant impact 
in the project’s completion time, without overruling costs 
(Renuka et al. 2014).
As reported by Ahmad et al. (2013), Yemen’s 
construction projects are the 4th most prominent source 
of jobs in Yemen, accounting for about 9-10 per cent of 
the workforce and an annual average building industry 
growth rate of approximately 5.4 per cent that contributes 
effectively to Yemen’s economic growth. Like other 
developing countries, the Yemeni construction industry 
remains an essential sector of the country’s development 
process and an income tributary for every organization and 
person, including for the constructing sector, which has a 
substantial impact on domestic earnings and the average 
incomes of the individual employees.
The risk can be identified in any project as an unknown 
occurrence or situation that has a negative or positive impact 
on the project objective (Rose 2013). Of example, each risk 
factor is the trigger or the inadequacy of this force for the tasks 
assigned to it by a project’s restricted qualified employees, 
which will have an impact or effects of additional costs or 
imbalances in the plan of operation or in the result of a level 
of execution. The risk factor is also the cause circumstances 
under which the project may lead to risk being classified as 
maladministration or negligence or dependent on external 
contractors to execute the project.  In comparison, such risk 
factors are identified that have been recognized and assessed 
and can be prepared against unknown risks which cannot be 
addressed even if project managers are able to handle them 
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by way of general contingency plans. Contingency plans 
are based on past experience gained by past projects. A 
profound effect is considered for some of the risk factors 
that threatens the project’s success, but is accepted when 
balanced with the respective result. The vulnerability is 
a significant factor throughout the project life cycle and 
may be known to be one of the most significant obstacles 
and the driving force behind project progress is risk 
management.
Salazar-Aramayo et al. (2013), confirmed, a project 
can achieve, when it fulfils the requirements of the key 
stakeholders within the target timeline, budget and quality 
standard. Furthermore, the work has been adopted in 
identifying and classifying the risk factors in construction 
projects in the petroleum and natural gas sector as well as 
their effect on the main components of the project, i.e. costs, 
project timelines and execution efficiency. Oils and Gas 
companies need more detailed risk assessments to support 
in preparing and budgeting and project scheduling so that 
risk factors are defined, and the final cost or execution 
timeline cannot be achieved without the experience of 
classifying and assessing risks that could delay the project 
and therefore establish appropriate project response plans. 
The loss of most projects occurs through incompetence in 
the implementation of risk management plans, by preventing 
or shifting threats and by managing risk with stakeholders 
and reducing their consequences. All of this cannot be 
accomplished if they are not assessed and rated according to 
their impact on the project.
In order to determine the relative value of the different 
causes and effects of threats, the relative importance index 
is used. In this report, different groups (such as consultants, 
project managers, owner and site supervisor) shall adopt 
the same approach. Every single factor is considered to 
be a fifth-point scale from 1 (very low-grade effect) to 5 
(extremely high-grade effect). This is generally used for the 
estimation of factor impact in construction management 
studies. (Al-Sabah, Menassa and Hanna 2014; Haupt et al. 
2015; Alaghbari, Al-Sakkaf and Sultan 2017).
LITERATURE REVIEW
The study relied on many previous studies (books, articles 
or research papers) to identify risk factors for construction 
projects in the oil and gas industry and to investigate for the 
abstract and concluding criteria, and then to select studies 
on the risks in construction projects, and to concentrate on 
oil and gas-related research. The risk factor list has been 
developed and includes a literature review of 51 risk factors 
(Mukhtar et al. 2018). The risk sources in Table 1, therefore, 
present all the risk-factor groups from various sources, which 
are classified into thirteen main groups by source and impact 
on oil and gas construction projects success, are provided by 
the sources of construction risk factors and a questionnaire 
was prepared based on the probability and impact of the risk 
factors. The questionnaire was then prepared.
As examples of previous studies, (Enshassi & Abu 
Mosa 2008) listed the following nine significant groups 
were more detailed and ultimately categorized: (a) Physical; 
(b) Environmental; (c) Design; (d) Logistics; (e) Financial;
(f) Legal; (g) Building, (h) Policy; and I Risk management.
The researchers proposed that contractor companies should
continuously assess the expense of quota loss and determine
the length of the deal and evaluate risk factors. Education and 
further education programs should be provided to engineers
and project managers on how to handle, control and mitigate
risks in construction projects. Employers should also try,
through control of reliable cash flows and elimination of
bank loans used to fund projects, for preventing financial
failures and losses. Based on experience, professional risk
management staff or subcontractors, contractors would
learn how to organize and transfer other risks.
While, after an analysis of the data obtained in field 
registrars by companies and contractors in Saudi Arabia, the 
impact of risk factors on construction delays was analyzed 
according to duration, extent and significance (Sadi A. Assaf 
& Al-Hejji 2006). 76% of contractors surveyed reported that 
the time overrun was between 10% and 30% of the original 
period and 56% defined the same amount. In fact, 25% of 
the contractors indicated that the average time for the project 
was from 30% to 50%. The investigator also found the delay 
in construction as the overall result of many of the cases 
explored in this field to be the most significant risk (Sadi A 
Assaf & Al-hejji 2006).
Risk analysis is to define and assess the risk using the 
appropriate method, thereby providing a suitable solution 
which removes or reduces the risk. In other words, the 
project’s performance is improved with minimal risk from 
the cost, time and requirements viewpoint. Furthermore, in 
the methodology used in many previous studies, we will use 
the relative significance approach to identify risk factors 
in oilfield construction projects (Tawil et al. 2013; Aziz 
and Abdel-Hakam 2016; Khair et al. 2016; Ali, Zhu, and 
Hussain 2018).
The relative importance index RII is a statistical method 
to determine the ranking of different factors (Hossen et al. 
2015).
Tools and techniques for qualitative risk assessment 
include risk quality assessment, risk likelihood and impact 
assessment, probability and impact matrix risk map, urgent 
risk assessment, and risk categorization. (El-Shehaby, 
Nosair and Sanad 2014). According to Dziadosz & Rejment 
(2015), the most common approaches for project risk 
analysis are methods that define and preliminarily assess 
risks such as (risk matrix or sometimes Ishikawa diagram, 
risk map) and those methods that help decision-making in 
project assessment and selection.
The best available information should be used to assess 
the source of awareness as tools for risk mapping. This paper 
will incorporate an information-based risk analysis method 
that uses the best available knowledge of the organization 
and helps decision-makers set the risk management structure 
for global oil and gas construction projects (Yildiz et al. 
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2014), the purpose was to use the mapping tool to provide 
consulting services to its international clients in the field of 
risk management. Their tool followed in all workflow of five 
phases of risk management, including risk identification, risk 
assessment, risk assessment and response, risk management 
and monitoring, and risk review and documentation. We 
conclude the tool’s expected advantages as including 
comprehensive risk recognition and analysis, guidelines 
during risk assessment, and advice during multiple project 
phases as the tool can be used at specific project periods, i.e. 
from bidding to post-project review based on  (Bu-Qammaz 
2015).
METHODOLOGY
The methodology of analysis describes methods and 
procedures used in this study, using a quantitative 
methodology, and data were gathered using a questionnaire 
survey. The questionnaire was designed using risk factors 
that influenced the progress of the construction project, which 
were obtained from previous studies and included open-
ended and closed-ended questions. The survey identifies 51 
risk factors and 5 effects on project performance created by 
relevant risk management research in construction projects; 
as explained earlier, and these factors were grouped into 13 
categories.
The Relative Importance Index (RII) and Correlation 
Coefficient are used to analyze the causes and effects of risk 
in oil and gas construction projects. The critical stages of the 
research methodology include identification of important 
causes and effects (literature review, expert assessment 
and pilot study), selection of participants using purposeful 
sampling, evaluation using a questionnaire test, reliability of 
the questionnaire, interaction and contrast of variables using 
correlation coefficient, analysis of causes and effects, etc.
SAMPLE SIZE
Based on the most recent data collected by the Petroleum 
Exploration and Production Authority (PEPA), the overall 
population for all Yemen’s oil and gas companies is 4812 
workforces, and we will use Cochran’s equations to determine 
the sample size needed to conduct the questionnaire. For 
populations that are large (Cochran 1977) developed the 






Suppose a large population exists, but we don’t know 
the proportion of variation in practice; we assume p=.5 
(maximum variability). Therefore, presuming that we want 
TABLE 1. Risk Factors categories in Previous Studies  
No Risk Categories References
1 Client-related risk factors -CL (Mahamid et al. 2015; Issa et al. 2015; S. A. Assaf & Al-Hejii 2006; Al-
Momani 2000; Aziz 2013)
2 Contractor-related risk factors-CO (Sidawi 2012; Hamzah et al. 2012; Rahman et al. 2013; Mahamid 2013; 
Dhimmar & Scholar 2016)
3 Consultant-related risk factors-CN (Mahamid 2011; Sadi A Assaf & Al-hejji 2006; Famiyeh et al. 2017; 
Petrovic 2017)
4 Feasibility study & Design -related risk factors-
FD
(Sohrabinejad & Rahimi 2015;Kassem, Khoiry and Hamzah, 2019; 
Karunakaran et al. 2018; Bordat et al. 2004)
5 Tendering & Contract -related risk factors-TC (Sweis et al. 2018; Banihashemi et al. 2017; Harris et al. 2006; Raykar & 
Ghadge 2016)
6 Resources and Material supply risk factors-RM (Gebrehiwet & Luo 2017; Mahamid et al. 2015; Issa et al. 2015; Sidawi 
2012; Doloi 2012)
7 Project Management -related risk factors -MR (Adeleke et al. 2016; Ghoddousi & Poorafshar 2015; Badiru & Osisanya 
2013)
8 Country Economic -related risk factors-EC (Thuyet et al. 2007; Choudhry & Iqbal 2013; Joukar 2016; Hossen et al. 
2015; Dakhel 2013)
9 Political risk -related risk factors-PO (Awodele 2012; Issa et al. 2015; Baloi 2012; Samarghandi et al. 2016; B. 
Sultan et al. 2017)
10  Local Peoples -related risk factors-LP (Shen et al. 2010; Alia & Mohamad 2017; Van Weele 2013; Eik-Andresen et 
al. 2015;Kirat 2015)
11 Environmental and Safety-related risk factors-
EN
(Hwang & Ng 2013;Mukhtar A. Kassem, et al. 2019; Thuyet et al. 2007; 
Samarghandi et al. 2016)
12  Security risk -related risk factors-SE (Myakenkaya et al. 2014; Commission 2015; Dumbravă 2013; Bari & 
Karim 2014)
13 Force Majeure -related risk factors-FM (Hwang & Ng 2013; Norngainy Mohd Tawil et al. 2014; Karimi 2017; 
ziadosz et al. 2015)
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a trust level of 95% and ±5% precision. The resulting sample 
size was shown in the following equation:
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Where n is the sample size, and N is the population size.
Moreover, the total number of people understudy from 
the previous table is equal to 4812 employees in 12 oil and 
gas production companies, the sample size that would now 
be necessary shown in Equation: 










Thus, the sample size of this study set at 357 employees, 
the target sample representing the population. By verifying 
this using the Krejcie and Morgan equation and sample size 
table, we get the same number of sample size 357 employees 
(Chuan 2006). 
DATA COLLECTION
Generally, data collection processes and questionnaire 
design begin with the creation of an extensive literature 
review sample questionnaire. On 30 participants, a pilot 
study was conducted to select the significant causes and 
effects of risk factors and test the questionnaire’s reliability 
and clarity. Eventually, the questionnaire was checked by 
four higher experts. Therefore, the questionnaire’s clarity, 
completeness, and applicability are confirmed. Based on 
the specification, a list of 51 triggers was identified in the 
thirteen main categories with separate subcategories and 
5 essential risk effects in oil and gas construction projects 
(time impact, expense, efficiency, project performance, and 
project stoppage). Results were obtained from 314 approved 
responses, which is a high percentage of responses about 
88 per cent, as shown in demographic Table 2, whereas 8 
responses were omitted because they are incomplete.
STATISTICALLY ANALYSIS
According to (Alinaitwe, Apolot and Tindiwensi 2013), the 
questionnaire’s reliability has been evaluated to assess if 
identical results can be obtained if respondents used it twice. 
Cronbach’s alpha has been used to test the questionnaire’s 
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Where N = the number of items, v = the average variance, 
and C = the average inter-item covariance. SPSS 25.0 was 
used to compute alpha for all of 51 items of risk factors in 
the questionnaire was also analyzed changes made to the 
questionnaire.
The strength of the relationship between two sets of 
risk groups can be measured by the correlation coefficient 
of the Spearman scale, which is evaluated by Equation 2. 
Several researchers have commonly used the Spearman 
rank correlation coefficient for statistical analysis, mainly 
when the rank used for data analysis. The rank correlation 
coefficient of Spearman is a non-parametric estimate of the 















rs Spearman rank correlation coefficient
d difference in ranking
N number of variables (risks) = 51 while the higher the 
value of rs (approaching 1) indicates a strong association 
between the two sets of ranking.
RANKING AND COMPUTATION OF RELATIVE
IMPORTANCE INDEX (RII)
According to (Aibinu & Jagboro 2002), the Relative 
Importance Index (RII) approach used to describe the 
relative importance of the specific causes and effects based 
on the likelihood of occurrence and effect on the project 
using the Likert scale of five scales. In addition, the higher 
value of the index of relative importance (RII) is the critical 








RII – is Relative Importance Index
W –is the weight given to each factor by the respondents 
from 1, 2, 3, 4 and 5 for very low, low, moderate, high and 
very high, respectively;
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A – is the highest weight (i.e., 5 in this case), and;
N – is the total number of respondents.
RISK MAP
The standard risk map, which is used to determine the risk 
zone for each identified risk factor. The matrix is 5 X 5, with 
the impact ranging from VL to VH on the horizontal axis and 
probability (with the same range) on the vertical axis. Three 
colour zones are present in the map (Dumbravă 2013).
RESULTS AND DISCUSSION
Table 2 indicates that the participant has a high level of 
experience and that the job title has been assigned to the 
project team responsible for the risk assessment and the 
response to the questionnaire included significant oil and gas 
companies in Yemen that participated somewhat by other 
companies. Based on (A. Kassem et al. 2019) the sample 
size was selected according on specific population include 
all oil and gas companies in Yemen.
The variety of responses by firms, job title and 
categories of experience of participants gives the findings of 
the field research, which involves all petroleum companies 
operating in Yemen as a case study for developing countries, 
additional legitimacy.
The validity and reliability of the analysis are intended 
to lead the questionnaire questions and to assess the actual 
measurements, the sense of clarification of the objects, its 
paragraphs and its wording and its definitions for those 
included in the questionnaire and to validate the accuracy 
of the questionnaire that the researcher uses for statistical 
purposes:
The first stage is by introducing the questionnaire to 
construction specialists in the oil and gas industry as well 
as carrying out a pilot study to assess the feasibility of the 
questions and the achievement of the goals of the research 
and their precision in calculating what was created for it. 
and the capacity to calculate the expected calculation of the 
methods used in the study.
Secondly, by calculating internal consistency so 
that every paragraph of the resolution corresponds to the 
region in which the paragraph belongs, and using an alpha 
coefficient of Cronbach which is a scaling coefficient 
and predictor of test reliability for the questionnaire as 
shown in table 3, the researchers have used the correlation 
coefficients measurement between each paragraph in the 
resolution.
According to (Edward G. Carmines 1991), the 
reliability on the exactness scale is the instrument’s ability 
to give the same results when the measurement repeats many 
times under the same conditions on the same individual. In 
the majority of cases, accuracy is a measure of correlation 
and the degree to which repeated measuring outcomes are 
associated. In many tests in which a measuring device is 
used for the first time, a coefficient of correlation between 
the measuring results is calculated first with the next time 
on specific individuals and then tested again on the same 
people.
TABLE 2. Background of participants
Demographic Characteristic Frequency Per cent
Experience in the Construction Industry
Less than five years 45 14%
5-10 years 81 26%
10-20 years 102 32%
20-30 years 66 21%
More than 30 years 20 6%
Job title
Construction manager 33 11%
Project manager 40 13%
Project Coordinator 23 7%
Site engineer (Civil -Electrical -Mechanical-Petroleum) 121 39%
Site supervisor 50 16%
Others 47 15%
Oil Company work for
Petro Masila Sector 53 0.17
Safer Sector 49 0.16
YLNG Sector 74 0.24
Total Sector 47 0.15
OMV Sector 49 0.16
Others 42 0.13
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According to (George & Mallery 2016) the Spearman 
correlation coefficient is a coefficient that measures the 
correlation between different phenomena or two or more 
variables to see if one or a group of them is associated with 
the other, for example, this research aims to see if there is 
a correlation between the causes of risk and the effects of 
risks on the success Construction project in the oil and gas 
sector in Yemen. Table 4 present the correlation between the 
cause and effects of risk factors in oil and gas construction 
projects.
Spearman test analysis in table 4 shows high correlation 
between cause and effect of risk factors on oil and gas 
construction projects which indicates to the value of this 
research for risk management team, engineers and project 
planning management in taking risk factors and their impact 
into account during the preparation of the cost and schedule 
of the project as well as monitoring and controlling of the 
risk factors affecting during the life cycle of the construction 
project.
The Table 5 shows the ranking of the risk factors 
according to the relative importance index and depends on 
the probability of occurrence and the effect of the factor 
to obtain a balanced result of the risks effect that can be 
relied upon; accordingly, the risk cannot be analyzed by 
the probability of occurrence only without putting the risk 
factors impact into account and vice versa
The overall RII analysis shows the (unstable of 
Government) is the most risk factors effects in oil and gas 
projects with RII=0.578, followed by (Wrong Project Cost 
Estimation) with RII=0.568, the third-factor cause risk in 
projects is (Wrong Project Time Schedule Estimation) which 
has RII=0.556, while the (Delay in Decision Making) is the 
fourth factor with RII=0.554. Thus, the ranking of factors 
is determined according to their relative importance to the 
success of the project. It is not possible to develop a single 
response plan for all the risk factors and give them the same 
attention, time, effort and cost but by the table below the 
risk management team can divide them into categories and 
arrange the appropriate strategies according to the priority 
and the rankings in influencing the success of the projects.
Figure 1 shows the risk factors according to their 
impact and probability of occurrence during the life cycle 
of the construction project and presents the overall relative 
importance of each factor. The degree of impact and 
probability of risk varies, and through this, the level of 
risk impact on the success of construction projects can be 
determined, and as a result, these risks can be classified.
Table 6 shows the relative importance index RII analysis 
for the critical effects of risk factors on the project success, 
the most effective of risk is time overruns with RII=0.783 
and followed by failure to achieve the project objectives 
with RII= 0.737 , while the cost overruns come to the third 
effect with RII=0.690.
Table 7 illustrates the scale used to determine the impact 
of each factor and its probability of occurrence (Hossen, 
Kang, and Kim, 2015). The RII for responses to each factor 
is calculated to find out its impact level and its probability 
of occurrence, which used to develop risk factors map in 
construction projects, as shown in Figure 2.
The risk map is mainly based on the probability and 
impact matrix, but in this case, we use the results of the 
analysis resulting from the analysis of the relative importance 
index, which is considered more accurate because all the 
responses of the participants are taken into account during 
the analysis, unlike the probability and impact matrix, 
which focuses on the most selective responses among the 
participants. Figure 2 shows the distribution of risk factors 
on the risk map base on the probability and impact of these 
factors.
It is easy to observe how the risk map concludes that 
most risks are located in the red zone as high risk and should 
be taken into consideration and to develop appropriate 
strategies to avoid or transfer these risks to others such as 
insurance or other contractors. Other factors in the yellow 
zone are the least influential risk factors that can be mitigated 
or share with other stakeholders in the project.
According to (Smith et al. 2006), the risks in construction 
projects are assigned as follows: owner to the contractor 
and designer; the contractor to the subcontractor; insurer’s 
client, architect, contractor, and subcontractor; and insurer’s 
TABLE 3. Cronbach’s alpha test of risk factors and effects
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TABLE 4. Causes and effects of risks spearman correlation coefficient 
TABLE 5. RII for the cause of risk factors in oil and gas construction projects
Risk Impact Risk Probability Overall
No Code Risk Factors RII Rank RII Rank RII Rank
1 CL1 Delay in Decision Making 0.675 21 0.821 4 0.554 4
2 CL2 Unstable of Government 0.779 1 0.742 14 0.578 1
3 CL3 Government interference 0.576 51 0.734 16 0.422 39
4 CL4 Client Interventions 0.587 49 0.783 8 0.460 25
5 CL5 Change During Construction Process 0.657 29 0.716 20 0.470 18
6 CL6 Delay Payment of Contractor's Dues 0.629 40 0.631 38 0.397 46
7 CO1 Lack of Contractors Experience 0.726 6 0.630 39 0.458 27
8 CO2 Execution Errors 0.652 31 0.706 23 0.461 23
9 CO3 Inadequate coordination among contractors 0.651 32 0.686 28 0.447 32
10 CN1 Insufficient Consultant's Experience 0.673 23 0.701 26 0.472 17
11 CN2 Delays Review and Approval of Design 0.645 33 0.563 50 0.363 51
12 CN3 Poor Contract Management 0.697 12 0.664 31 0.463 22
13 FD1 Improper Project Feasibility Study 0.707 9 0.718 19 0.508 9
14 FD2 Lack of Data Accuracy and Survey Information 0.681 17 0.625 42 0.425 38
15 FD3 Frequent Change of Designs 0.683 15 0.708 22 0.484 14
16 FD4 Wrong Project Cost Estimation 0.717 7 0.793 6 0.568 2
17 FD5 Wrong Project Time Schedule Estimation 0.714 8 0.779 10 0.556 3
18 TC1 Inadequate Tendering 0.683 15 0.543 51 0.371 50
19 TC2 Lack of Detailed Items 0.666 25 0.628 40 0.418 40
20 TC3 The Terms of the Contract are Unclear 0.625 41 0.875 1 0.547 7
21 TC4 Corruption accompanying tenders 0.740 2 0.645 34 0.478 15
22 RM1 Shortage and Low productivity of labours 0.678 18 0.757 12 0.513 8
23 RM2 Delay in Delivery of Materials to Site 0.731 5 0.621 43 0.454 28
24 RM3 Fluctuations in the Material's Cost 0.675 21 0.634 36 0.428 37
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25 RM4 Poor Quality of Construction Materials 0.687 14 0.668 30 0.458 26
26 RM5 Shortage of Modern Equipment's 0.660 28 0.632 37 0.417 42
27 MR1 Inappropriate Organizational Structure 0.670 24 0.673 29 0.451 30
28 MR2 Ineffective Management 0.732 4 0.618 45 0.453 29
29 MR3 Poor Planning and controlling for Scheduling, and Budgeting 0.736 3 0.634 35 0.467 20
30 MR4 Lack of Effective Communication and Coordination 0.692 13 0.603 47 0.418 41
31 MR5 lack of effective quality control management 0.703 10 0.621 43 0.437 35
32 EC1 Economic and Financial Crisis 0.634 38 0.796 5 0.504 10
33 EC2 Foreign Currency Fluctuation 0.616 45 0.747 13 0.460 24
34 EC3 Higher Insurance and Transport prices to Yemen 0.618 44 0.728 17 0.450 31
35 EC4 Lack of infrastructure projects 0.636 37 0.774 11 0.492 12
36 PO1 Political Instability 0.656 30 0.836 3 0.549 5
37 PO2 Change Regulations and Low 0.678 18 0.609 46 0.413 43
38 PO3 Country Conditions During Construction 0.630 39 0.737 15 0.464 21
39 PO4 Illegal support and nepotism 0.599 48 0.718 18 0.431 36
40 LP1 Responsibility Towards Society 0.587 50 0.703 25 0.413 44
41 LP2 Recruitment of Local Peoples 0.701 11 0.697 27 0.489 13
42 LP3 Different language and culture with the local community 0.641 35 0.583 48 0.374 49
43 EN1 Environmental Protection Pressure of their Groups 0.676 20 0.659 32 0.446 33
44 EN2 Health and Safety 0.662 26 0.710 21 0.470 19
45 EN3 Waste Treatment 0.604 47 0.627 41 0.379 47
46 SE1 Length of Oil Sector Border 0.625 41 0.706 24 0.441 34
47 SE2 The Threat of Armed Groups 0.607 46 0.780 9 0.474 16
48 SE3 Unsafe Transportation Routes 0.639 36 0.785 7 0.502 11
49 FM1 Inclement Weather, Flood, Fire, Landslip 0.661 27 0.568 49 0.375 48
50 FM2 Unforeseen Circumstances 0.620 43 0.653 33 0.405 45
51 FM3 War in Country 0.645 33 0.850 2 0.548 6
FIGURE 1. Relative Importance Index Diagram
TABLE 6. RII for the effect of risk on project success
No Effect of Risk on Project Success Weight RII RANK
1 Time overruns 1230 0.783 1
2 Cost overruns 1083 0.690 3
3 Poor quality 1074 0.684 4
4 Failure to achieve project objectives 1157 0.737 2
5 Stop the project 1046 0.666 5
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contractor and subcontractor. The above allocations are a 
consequence of standard practices in the construction sector 
which do not depend on rational risk analysis, while the 
owners usually pass the risk to the contractor due to lack of a 
risk allocation framework. El-Sayegh (2008) has confirmed 
that contractors were reacting to these threats by increasing 
their contingencies margin, which would inevitably raise 
the owner’s contract price. A risk management framework 
must, therefore, be implemented to assign risks among the 
parties involved in the project accurately. 
(Berg 2010) explained that it is not advisable to place 
the threats to contractors. This leads entrepreneurs to 
refuse to offer future projects, thereby reducing the number 
of bidders. As a result of the large contingency amount 
included in the plan, the transfer of the risk to the contractor 
will increase the cost of the project. According to (Dey 
2010) risk map helps very objectively analyze risk severity 
in both work package and activity levels.
Through Figure 2, the risk map we find that the Green 
Zone is devoid of any risk factor, which gives an indication 
that the factors under study have been carefully selected 
from the literature review and examined by pilot study as 
well as the experts judgment in the field of construction 
projects for the oil and gas sector, so a framework has been 
developed comprising 51 of risk factors that affect the cost, 
time and quality of the construction project as well as those 
that are expected to lead to the project’s failure to achieve its 
objectives or completely stop the project.
CONCLUSION
This research considered one of the first to study the risks 
challenging construction projects in the oil and gas sector 
in Yemen as well as there is a lack of resources in this field 
at the level of developing countries, moreover the results 
of the study help to enhance the chances of success of 
projects by defining the causes of risk and its impact, which 
helps companies and governments involved in this matter 
are taking precautions and strategies to reduce the impact 
of risk, which enhances the economic growth of countries 
because the oil and gas industry is one of the most important 
sources of national income for these countries.
The field study was conducted in all the oil and gas 
sectors in Yemen and involved the project team on risk 
study from the project manager to the construction site 
TABLE 7. Scale used to identify factor’s impact and a probability of occurrence
FIGURE 2. Risk factors Map
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supervisors. The study included all risks during the project 
lifecycle from the beginning of the feasibility study to the 
project delivery phase and several tests for the selection 
of risk factors related to the impact on the success of the 
construction project in the oil and gas sector, which included 
several previous studies and a pilot study of the sample of 
30 participants, and then the results have been presented to 
experts working in this field for more than 20 years, so we 
see the approaching factors risks of diagnosing a problem 
research and identify the causes of the risks that affect the 
success of construction projects in the oil and gas sector and 
therefore expect that this research is useful for companies 
operating the oil sectors as well as a directory of companies 
engaged in these projects and research helps governments 
to develop a strategy to respond to risks to mitigate their 
effects and avoid losses, this research will also be useful 
for researchers in this field due to the lack of sources in the 
subject of risks in construction projects for the oil and gas 
sector.
The overall RII analysis shows the (unstable of 
Government) under client risks is the most risk factors 
effects in oil and gas projects with RII=0.578, followed 
by (Wrong Project Cost Estimation) with RII=0.568, the 
third factor cause risk in projects is (Wrong Project Time 
Schedule Estimation) which has RII=0.556, while the (Delay 
in Decision Making) is the fourth factor with RII=0.554. 
Thus, the ranking of factors is determined according to 
their relative importance to the success of the project. It is 
not possible to develop a single response plan for all the 
risk factors and give them the same attention, time, effort 
and cost but by the table below the risk management team 
can divide them into categories and arrange the appropriate 
strategies according to the priority and the rankings in 
influencing the success of the projects.
The result of the reliability test of the questionnaire was 
very high which gives high reliability of the results; also 
the correlation coefficient between the causes of risk and its 
effects was high at level 0.01 which indicates that there is a 
need to study this relationship and perform a more in-depth 
analysis to explain this issue. The significant relationship 
between risk factors and their impact on the success of the 
construction project, as shown in the Spearman test earlier, 
makes it imperative for companies and project staff to take 
the risk issue more seriously and to continually improve risk 
response plans as well as monitoring and control over the 
life cycle of the project, and those responsible for preparing 
the studies, the cost and the schedule of the project should 
take into account the risk factors and their potential impacts. 
It is also useful to raise awareness among the project team 
and to train specialized staff in risk assessment and the 
development of response strategies.
To improve risk response plan, risk factors identify and 
ranking should be done first to recognize which response 
strategy should followed, the objectives of this research 
was satisfied by using relative importance index method 
which gives ranking of risk factors and effect depending 
on probability and impact of these factors, by using RII 
analysis data we develop risk map can be used as guide to 
know which risk factor is more effect on project success 
than other factors.
The study contributes to three areas: academia, 
governments/authorities, and the Oil and Gas sector. This 
research contributes to the academic sector by setting out the 
practical advantages and disadvantages of each risk factors 
faced in the Oil and Gas sector. It also identifies the most 
commonly-used strategy (response) and has identified and 
grouped risk factors to enable focus on the most influential 
risk groups (stakeholders, communication, project 
management, economic, political and security). Moreover, 
study will help future academic researchers to look at other 
groups and analyze how these factors and groups influence 
other sectors. Clearer definitions of risk map, and of the 
current problems facing the oil and gas industry will help 
future researchers to move forward from this report, and 
find solutions to these problems.
Furthermore, this study will help governments and 
authorities to set up guidelines and policies to improve 
stakeholder collaboration and integration during the 
project life cycle. The authorities can also help oil 
companies by developing more infrastructure and road 
projects in the oil production areas and coordinating to 
facilitate the flow of materials to and from the company 
site without hindrance. 
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